
MERRIAM DRAINAGE DISTRICT

1st Quarter

Jan-March

2nd Quarter

April - June

3rd Quarter

July - Sept

4th Quarter

Oct - Dec

A Hole Repair Complete 500.00$            2,890.80$        2,017.40$        -$                  -$                  

B Hole Repair Complete 500.00$            2,890.80$        2,017.40$        -$                  -$                  

C Wall Undermining November 18,750.00$      13,720.00$      -$                  13,720.00$      

D Hole Repair Complete 500.00$            2,890.80$        2,017.40$        -$                  -$                  

E Hole Repair Complete 500.00$            2,890.80$        2,017.40$        -$                  -$                  

F Wall Repair TBD 50,000.00$      -$                  -$                  

G Planting Maintenance TBD 1,500.00$        -$                  -$                  

H Hole Repair Complete 1,500.00$        2,890.80$        2,017.40$        -$                  -$                  

I Wall Repair TBD 110,000.00$    -$                  -$                  

183,750.00$    28,174.00$      10,087.00$      -$                  -$                  -$                  -$                  -$                  -$                  13,720.00$      

1 Cleanup Storage Area (9674 W. 61st St.) Complete 3,320.00$        3,320.00$        -$                  

2 Orange Construction Fence (5740 Merriam Dr.) Complete 280.00$            280.00$            -$                  

3 Emergency Wall Repair (5740 Merriam Dr.) Complete 2,475.00$        5,011.50$        5,011.50$        -$                  

4 Hole Repair (5740 Merriam Dr.) November 840.00$            -$                  840.00$            

5 Hole Repair (5820 Merriam Dr.) November 840.00$            -$                  840.00$            

6 Concrete Flume (5842 Merriam Dr.) November 1,045.00$        -$                  1,045.00$        

7 "No Tresspassing" Sign (9674 W 61st St.) November 644.00$            -$                  644.00$            

8 Hole in Wall (6234 Merriam Dr.) November 750.00$            -$                  750.00$            

9 -$                  -$                  

10 -$                  -$                  

11 -$                  -$                  

12 -$                  -$                  

-$                  6,594.00$        -$                  -$                  8,611.50$        -$                  -$                  -$                  8,611.50$        4,119.00$        

2020 Channel Maintenance Budget 148,500.00$    

Amount Encumbered or Spent 26,450.50$      

Amount Remaining 122,049.50$    

Fiscal Year 2020 Capital Improvement Projects

Status

SubTotals

SubTotals

Remaining

To Be Billed

Max Rieke
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2021

2020 Capital Improvement Projects

Project

No.

Unplanned Improvements or Expenses

Annual Budget Summary

8,611.50$        17,839.00$      -$                  8,611.50$        -$                  -$                  Totals 183,750.00$    34,768.00$      10,087.00$      -$                  

11/2/2020


